



**North
Battleford**

Treaty Six Territory | Heartland of the Métis | Saskatchewan | Canada

2024 UPAR Project Updates



Zoom Meeting



Project Updates

August 20, 2024



Completed work – 17th Ave, 18th Ave, Bowers Dr

- Storm main installation
- Fire hydrant and manhole replacements
- Underground work should be finished later today by Unicon

Work still underway

- Concrete work expected to start this week
- Paving anticipated to be 2–3 weeks away
- Slight change to plans for paving – roads to be paved twice to ensure overlay completely fills potholes/valleys impacting roads

Project Updates

August 20, 2024
continued



Work on 19th Ave/103rd St

- Installation of storm sewer underway this week, should be completed by end of week
- Concrete work set to begin after storm sewer is installed
- Paving to take place in 3-4 weeks

Work 101st Street

- Milling is complete
- Concrete work taking place this week
- Paving to take place one week after concrete is finished

Project Updates

August 20, 2024
continued



Work on 15th Avenue


- Milling work is completed
- Underground work to begin around the end of August/first of September – this work may be delayed to start after Labour Day
- Concrete work will begin immediately after the underground work is finished
- Paving will take place a week after the concrete work is complete

Work in Parsons Industrial Park area

- Public meeting held last week at the Library to update area stakeholders on UPAR work
- Road repairs for Thatcher Ave expected to start in September
- Drainage improvements have an anticipated start date of late September

Project Updates

August 20, 2024
continued



Work in Parsons Industrial Park area

- Marquis Ave and Holstein Street work to be completed in September – includes pulverization of the road, with drainage improvements set for late September

Work on alleys/lanes between 102nd/103rd Streets & 11th/13th Avenues

- Milling and paving expected to start in September

Work on Territorial Drive, between Highway 16 & Airport Road

- Resurfacing expected to start after Labour Day weekend

Info for residents in impacted UPAR zones

Garbage & Recycling

- If your street is under construction & the garbage collector can't reach your bins on the curb, put your bins out and our contractor will move the bins to a place they can be accessed by the garbage truck and then they'll move them back to your property. Labels will be placed on the bins to make sure they're returned to the right address.

Parking Enforcement

- If you are unable to access the street in front of your property for parking, parking enforcement in the areas will not occur on the designated "no parking" days.
- If anyone has been issued a ticket in the construction area and feels it may have been in error, mistakes do happen – please call the CSO office to verify at 306-445-1775.



**North
Battleford**

Treaty Six Territory | Heartland of the Métis | Saskatchewan | Canada



Call or text our dedicated
UPAR line at **306-441-0359**
with any questions or
concerns.

www.cityofnb.ca/UPAR

Questions
about
UPAR
projects
and their
current
progress?



www.cityofnb.ca/UPAR

Thank you!



**North
Battleford**

Treaty Six Territory | Heartland of the Métis | Saskatchewan | Canada